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1. INTRODUCTION 

Levin-Richmond Terminal Corporation (LRTC) has contracted Pacific EcoRisk to assist in the 
preparation of a proposed scope-of-work (SOW) to perform maintenance dredging at the LRTC 
Be11h B. The goal of the SOW is to determine the feasibility of maintenance dredging within an 
active superfund site, subsequent dredged material re-handling, and transportation of 
contaminated marine sediments to an appropriate disposal site. Performance of the maintenance 
dredging has a number of potential benefits such as: 

• 
• 

• 

• 

Berth B will be restored to a more usable condition enabling LRTC to continue its use; 

Contaminated sediments will be removed from the Lauritzen Channel reducing the 
overall mass of DDT and dieldrin at the site; 
LRTC will be paying for the cost of dredging, potentially decreasing the overall cost of 
any future remediation activities performed by the United States Environmental 
Protection Agency (USEPA); and 
Any monitoring performed by LRTC in support of the dredging would be provided to the 
EPA. 

Following acceptance of the maintenance dredging proposed SOW by the USEPA, a detailed 
Sampling and Analysis Plan will be prepared and submitted to USEPA and other groups (i.e. 
Dredged Materials Management Office IDMMOI), as required, for the performance of ongoing 
maintenance dredging at LRTC's Berth B. Upon completion of the sampling and testing 
program, a workplan for the implementation of subsequent dredging, dredged material re
handling, and transportation of contaminated marine sediments to an appropriate disposal site 
will be prepared and submitted to the USEPA for approval. 

I .I Site Overview 

LRTC, located in Richmond (CA) in the Santa Fe Channel (Figures 1-1 through 1-3 ), owns and 
operates a maritime shipping terminal facility that primarily ships and receives scrap metal, iron 
ore, and petroleum coke for national and international distribution. 

977579 2 
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Figure 1-3. Vicinity Map: Levin-Richmond Terminal Corporation Berth B 
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To support its operations, LRTC operates out of two berths commonly identified as Berth A and 

Berth B. Berth A is located within the Santa Fe Channel and is routinely dredged via dredging 
permits obtained through the Dredged Material Management Office (DMMO). However, Berth 

B is located within the Lauritzen Channel adjacent to the United Heckathorn Superfund Site and 

has not been dredged since in-water remediation activities took place in 1996-1997 under the 

guidance of the USEPA. 

During the interim period since 1997, sediments have accuniulated within LRTC Berth B to the 
point that maritime operations at the facility are severely impacted. To accommodate safe vessel 

transit and berthing, LRTC requires dredging of its Berth B area to a minimum depth of -33.0 ft 
Mean Lower Low Water (MLLW) + 1.0 ft over-dredge. The proposed maintenance dredging 

depth and estimated volume of dredged material, including over-depth, is summarized in Table 
1-1. 

Area 

I Berth 8 

Table 1-1. Proposed Maintenance Dredging for the Levin-Richmond Terminal 
Corporation Berth B. 

Proposed Estimated 
Over-depth 

Estimated 
Total Depth 

Total 
Depth Volume Volume Estimated 

(ft MLLW) (yds3
) 

(ft) 
(yds3

) 
(ft MLLW) 

Volume (yds3
) 

I -33.0 I 2,000 I +I I 700 I -34 I 2,700 I 

1.2 Previous Site Remediation Activities 

Dredging of the Lauritzen Channel occurred from August 1996 to March 1997 under the 

guidance of the EPA with approximately I 05,000 cubic yards (yds3
) of DDT- and dieldrin

contaminated sediment being dredged from the Lauritzen Channel. Prior to remediation, the 

mean total DDT concentration was 47,000 fl g/kg at the head of Lauritzen Channel; after 

remediation, the mean DDT concentration was 263 pg/kg. USEPA post-remediation studies have 

indicated that unacceptably high concentrations of DDT and dieldrin remain in the Lauritzen 

Channel with future remediation activities planned. 

The USEPA has performed five-year studies to assist in developing a remedial methodology for 

the contaminated sediment located in the Lauritzen Channel. Pelformance of the proposed 

maintenance dredging would facilitate the assessment of dredging as a potential future 
remediation strategy as EPA would be able to monitor all activities from dredging, to re-handling 

and subsequent transport to the disposal facility. 

977579.2 
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1.3 Scope of Work 

This proposed SOW has been developed to describe the proposed maintenance dredging within 

an active supelfund site and outlines a program to perform dredging and disposal of 
contaminated marine sediments at LRTC Berth Band to restore Berth B to a more usable 

condition. The SOW will consist of the following components: 

• 
• 
• 

• 
• 

Sampling and testing program; 

Dredging activities; 

Sediment dewatering activities: 

o Stage I dewatering in barge followed by direct placement in dewatering cell, 
o Stage 2 dewatering in re-handling area dewatering cell; 

Rail car loading; and 

Transportation and disposal . 

This SOW describes the general procedures for the pelformance of sampling, testing, dredging, 
dewatering, transportation, and disposal of contaminated marine sediments from the LRTC Berth 

B. For example, the sampling and testing approach is described in Section 2.1; however, it is not 

intended to be exhaustive, but rather a conceptual overview of how the sampling and testing 
program could be implemented; it is expected that the final work plan components will reflect 

discussions between US EPA and LRTC. Similarly, a brief framework for the performance of 

dredging, dewatering and transport to the disposal site are provided as a framework from which 

to start. The results of the sampling and testing program will be used to develop appropriate 
dredging, dewatering, and transportation plans. 

Following acceptance of the proposed SOW by the USEPA, a consensus-based detailed SAP will 
be prepared and submitted to the EPA and other groups (i.e. DMMO), as necessary. The SAP 
will describe in detail the sampling and analysis program to be implemented to determine the 
appropriateness of proposed dredging, dewatering and transportation methods. 

977579.2 
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2. SCOPE OF WORK DESCRIPTION 

This proposed SOW has been developed to describe the proposed maintenance dredging within 
an active superfund site and outlines a program to perform dredging and disposal of 
contaminated marine sediments from the LRTC Berth B and to restore Berth B to a more usable 

condition. The SOW will consist of the following components 

• 
• 
• 

• 
• 

Sampling and analysis plan; 

Dredging activities; 

Sediment dewatering activities: 
o Primary dewatering in barge followed by direct placement in LRTC constructed 

dewatering cell, 
o Secondary dewatering in re-handling area dewatering cell; 

Railcar loading; and 

Transportation and disposal . 

A brief overview of each SOW component is presented below in sections 2.1-2.5. LRTC 
understands that the results of the sampling and analysis will drive the type and level of any 
mitigation measures that would be implemented during subsequent dredging activities and will 
provide valuable information that will be used to assess appropriate dredging, dewatering, 
transportation and disposal methods. 

2.1 Overview of Berth 8 Sampling and Analysis Plan 

The goal of the analytical program will be to characterize the sediment quality to the proposed 
dredge depth. The SAP will include a detailed description of sampling and analysis 
methodologies; a brief discussion of a proposed sampling and analytical program is presented 
below. 

2.1.1 Proposed Sampling and Analytical Chemistry Program 
Using an appropriate coring device, two sediment cores will be collected to project depth plus 
over-depth ( -34 ft MLL W) at each of 8 locations at LRTC Berth B (Figure 2-1 and Tables 2-1 
and 2-2). At each of the 8 core locations, the contents of the entire first sediment core will be 
placed into a food-grade poly-bag for analysis of dieldren and total DDT; the remaining sediment 
will be used to prepare a proportional composite of the 8 sediments cores that will be analyzed 
for the full suite of analytical chemistry listed in Table 2-3. An additional "Z-layer", consisting 

ofthe top 6 inches of the post-dredged mudline, will be collected from each core and composited 
into a separate food-grade poly-bag for analysis of total DDT and dieldrin. The second sediment 
core at each location will be cut into 1-ft sections with each section being placed into a separate 
food-grade poly-bag and archived for analysis, if needed. It is estimated that there will be 
approximately 52 sediment sections in total (Table 2-2). 

977579 2 
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Table 2-1. Locations of Sampling Stations and Estimated Core Depth. 

Mud line 
Proposed Estimated 

Area SAMPLE ID 
Latitude Longitude 

Elevation 
Project Depth Z-Layer Total Depth Total Core 

(decimal-deg) (decimal-deg) 
(ft MLLW) 

+Over-Depth (ft) Cored Length 
(ft MLLW) (ft MLLW) (fl) 

LRTC-B-2012-01 TBD TBD -30.8 -34.0 0.5 -34.5 3.7 

LRTC-B-2012-02 TBD TBD -30.4 -34.0 0.5 -34.5 4.1 

LRTC-B-2012-03 TBD TBD -29.8 -34.0 0.5 -34.5 4.7 

LRTC LRTC-B-2012-04 TBD TBD -29.3 -34.0 0.5 -34.5 5.2 

Berth B LRTC-B-20 12-05 TBD TBD -27.4 -34.0 0.5 -34.5 7.1 

LRTC-B-20 12-06 TBD TBD -28.7 -34.0 0.5 -34.5 5.8 

LRTC-B-20 I 2-07 TBD TBD -28.7 -34.0 0.5 -34.5 5.8 

LRTC-B-2012-08 TBD TBD -27.8 -34.0 0.5 -34.5 6.7 

TBD- to he determined. 

Table 2-2. Sampling Stations, Sediment Core Section to be Collected, and Estimated #of Samples. 

LRTC-B- I LRTC-
2012-07 2012-

-27.0 to -28.0 X X 

-28.0 to -29.0 X X X X 

-29.0 to -30.0 X X X X X X 

LRTC I -30.0 to -31.0 X X X X X X X X 

Berth B I -31 .0 to -32.0 X X X X X X X I X 

-32.0 to -33.0 X X X X X X X I X 

-33.0 to -34.0 X X X X X X X I X 

Z-Layer ( -34.0 to -34.5) X X X X X X I X I X 

Total Samples 5 5 6 6 8 7 I 7 I 8 

x- sediment core section will be collected. 

9775792 
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Table 2-3. Analytical Chemistry Testing Program: Sediment Standard List of Analytes, Methods and 
Targeted Reporting Limits. 

.. ' Analytes -.. ' :. •' ·-

Metals 
Arsenic EPA 6020 2 mg/kg 
Cadmium EPA 6020 0.3 mg/kg 
Chromium EPA 6020 5 mg/kg 
Copper EPA 6020 5 mg/kg 
Lead EPA 6020 5 mg/kg 
Mercury EPA 7471A O.o2 mg/kg 
Nickel EPA 6020 5 mg/kg 
Selenium EPA 7742 0.1 mg/kg 
Silver EPA 6020 0.2 mg/kg 
Zinc EPA 6020 I mg/kg 

Pesticides 
Aldrin EPA80818 2 Jl g/kg 
a-8HC EPA80818 2 Jl g/kg 
b-8HC EPA80818 2 Jl g/kg 
g-8HC (Lindane) EPA 80818 2 Jl g/kg 
d-8HC EPA80818 2 Jl g/kg 
Chlordane EPA 80818 20 Jl g/kg 
2,4'-DDD EPA 80818 2 Jl g/kg 
2,4'-DDE EPA80818 2 jtg/kg 
2,4'-DDT EPA 80818 2 Jl g/kg 
4,4'-DDD EPA 80818 2 Jl g/kg 
4,4'-DDE EPA 80818 2jl g/kg 
4,4'-DDT EPA 80818 2 Jl g/kg 
Total DDT EPA 80818 2 Jl g/kg 
Dieldrin EPA 80818 2 Jl g/kg 
Endosulfan I EPA 80818 2 Jl g/kg 
Endosulfan II EPA 80818 2 Jl g/kg 
Endosulfan sulfate EPA 80818 2 Jl g/kg 
Endrin EPA 80818 2 Jl g!kg 
Endrin aldehyde EPA 80818 2 pg/kg 
Heptachlor EPA 80818 2 Jl g/kg 
Heptachlor epoxide EPA 80818 2 Jl g/kg 
Toxaphene EPA 80818 20 pg/kg 

Butyltins 
Mono-butyltin Krone 1989 10 pg/kg 
Di-butyltin Krone 1989 10 pg/kg 
Tri-butyltin Krone 1989 10 pg/kg 
Tetra-butyltin Krone 1989 10 pg/kg 

PAHs (RMP 25) 
Acenaphthene EPA 8270C 20 Jtg!kg 
Acenaphthylene EPA 8270C 20 pg/kg 
Anthracene EPA 8270C 20 pg/kg 
8enz(a)anthracene EPA 8270C 20 pg/kg 
8enzo(a)pyrene EPA 8270C 20 p g/kg 
8enzo(e)pyrene EPA 8270C 20 Jl g/kg 
8enzo(b )tl uoranthene EPA 8270C 20 Jl g/kg 
8enzo(g,h,i)perylene EPA 8270C 20 jJg/kg 
8enzo(k)tluoranthene EPA 8270C 20 Jl g/kg 

977579 2 
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Table 2-3 (continued). Analytical Chemistry Testing Program: Sediment Standard List of.Analytes, Methods 
an d T t d R . L' 'ts arge e eportmg 1m1 . 

•' 

- ··. Analyte 

Biphenyl 
Chrysene 
Di benz(a,h)anthracene 
Di benzothiophene 
Dimethylnaphthalene, 2,6-
Fl uoranthene 
Fluorene 
lndeno( I ,2,3-cd)pyrene 
Methylnaphthalene, 1-
Methylnaphthalene. 2-
Methylphenanthrene, 1-
Naphthalene 
Perylene 
Phenanthrene 
Pyrene 
Trimethylnaphthalene, 2,3 ,5-

PCB Congeners 
Grain Size 
Total Solids 
Total Organic Carbon (TOC) 

NOTES: !ig/kg- microgram/kilogram; 
mg/kg- milligram/kilogram; 
PAHs- polycyclic aromatic hydrocarbons; 
PCBs- polychlorinated biphenyls. 
SAP- Sampling& Analysis Plan 
MRL- Minimum Reporting Level 

2.2 Description of Berth 8 Dredging Activities 

Method Used'. 

EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 8270C 
EPA 1668 

ASTM 1992 
EPA 160.3 

NOAA 

' 
Ta~geted MR.t 

20 Jl g/kg 
20 Jig/kg 
20 jig/kg 
20 Jig/kg 
20 Jig/kg 
20 Jl g/kg 
20 Jl g/kg 
20 Jl g/kg 
20 Jl g/kg 
20 Jl g/kg 
20 Jl g/kg 
20 Jl g/kg 
20 jig/kg 
20 pg/kg 
20 pg/kg 
20 Jig/kg 
O.lJtg!kg 
+0.1% 
+0.1% 
+0.1% 

All dredging activities will be performed landside by LRTC or waterside using a designated 
dredging contractor. 

Prior to the performance of any dredging activities, any necessary mitigation measures, such as 
use of a silt curtain, will be deployed to prevent migration of sediment outside of the berth 
dredge limits. Should a silt curtain be used, the curtain will be monitored and maintained by the 
dredging crew during the dredging activities to prevent migration of sediments outside of the 
LRTC Berth B. The silt curtain would be checked periodically to assure that no tears or breaches 
have developed. Any tears or holes discovered in the silt curtain will immediately be repaired 
before any further work is undertaken. 

Sediments above-34ft MLLW within LRTC Berth B will be dredged utilizing a patented cable
arm or similar environmental bucket to provide a level "cut" and to minimize turbidity. All 
dredging activities will be performed in accordance with an approved dredging operations plan 
(DOP) and placed into scows. 

977579 2 
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During loading activities, the dredge operator will attempt to maximize the amount of sediment 

in each bucket so as to minimize water. Dredging will be conducted such that each bucket is 

raised, free water will be allowed to drain back into the Lauritzen Channel. So long as all work is 

performed inside of the silt curtain, and acceptable turbidity levels are maintained, there will be 

no restrictions on the drainage of water from the dredge bucket back into the Channel within the 
silt curtain. 

2.3 Proposed Dredged Material Dewatering 

Sediment dewatering procedures will be performed by direct placement of sediment into a 

dewatering cell after which the sediments will be dried to technical specifications required for 

transport and disposal at the ECDC landfill in East Carbon, Utah. Re-handling of sediments 

placed directly into the dewatering cell will be performed in two stages summarized below in 

Sections 2.3.1 and 2.3.2. Initially, sediments will be allowed to settle within the scow and 
overlying water pumped onsite and disposed of according to LRTC's stormwater permit 

requirements. After the overlying water has been removed, sediments will be dewatered via 
mechanical re-handling within a dewatering cell. 

2.3.1 Stage 1: Sediment Settling and Decanting of Overlying Water 
Loaded scows will be pulled by a towboat to the LRTC Berth B dock and the contained 

sediments allowed to settle after which the overlying water will be pumped to large above

ground Baker tanks onsite for storage and subsequent testing prior to being discharged into the 

City of Richmond sanitary sewer system. Overlying water that does not meet permit discharge 

requirements will be treated to remove contaminants of concern (COCs) via polymer treatment. 
The water will be re-tested and filtered prior to disposal into the sanitary sewer system; polymer 

material containing the COCs will be placed into the dewatering cell and re-handled with 

dredged sediments. 

2.3.2 Stage 2: Removal from Scow and Placement into Dewatering Cell 
After the overlying water has been removed, a crane will be utilized to move the dredge material 

from the scow into a paved dewatering cell for further processing (Figure 2-2). The dewatering 

will be performed on-site in a LRTC constructed dewatering cell. During the dewatering process, 

sediments may be mixed with an absorbent or drying agent to facilitate moisture removal. The 

drying agent (e.g., quick lime or fly ash, etc.) will be mixed with the sediments in such a way as 

to optimize the drying process while at the same time minimizing any fugitive emissions of dust. 

The mixing process may be performed by loaders, a pug mill, an auger system, a combination of 

these devices, or some other mixing technology that is deemed appropriate for the activity. Upon 

reaching dewatering goals, sediments will be loaded into sealed rail cars destined for the ECDC 

landfill in East Carbon, Utah. 
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Figure 2-2. Site Plan for Berth B On-Site Sediment Dewatering and Drying Site 
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2.4 Loading Dewatered Sediments into Rail Cars 

2.4.1 Rail Car Preparation and Staging 
Upon delivery from the Union Pacific Railroad (UPRR) mainline, rail cars for the project will be 
staged at the 23rd Street rail yard in Richmond. A switch engine will pick up empty cars from 
the 23rd Street yard (in car segments of optimum length) and stage them on a nearby spur track 
(herein, "preparation track") in the LRTC Terminal. In this work area, the bottoms of rail cars 
will be made leak-resistant using urethane construction foam and/or plastic rail car liners 
designed to cover any gates. 

Once the bottom gates of the first cars are made leak resistant, a switch engine will position them 
on the loading track in a timely manner so as to minimize standby time. 

2.4.2 Loading of Sediments 
As the sediments are dried, they will be conveyed by front-end bucket loaders toward the rail car 
loading area at one end of the paved dewatering cell. At the loading area, front-end bucket 
loaders (possibly with on-board hydraulic scales) will load the sediments into rail cars staged on 
the adjacent loading track. As they are loaded, rail cars will be pushed along the track by a 
switch engine. After being loaded, and prior to pulling out for weighing at the scale house, the 
rail car exteriors will be cleaned and decontaminated. Any spilled materials will be collected on 
sheets of visqueen and placed into rail cars for disposal. 

After weighing, properly loaded rail cars may be covered, if deemed necessary, with either 
visqueen liner placed over the load or spray treatment to seal the top material to prevent any 
material from blowing off. Any plastic cover would be secured with a series of sandbags. 

After release from the scale house, the cars will be shunted to a nearby LRTC track to await 
enough loaded cars (approximately 20) so that they can be transported by the switch engine to 
the 23rd Street yard where the loaded cars will be assembled for delivery. Upon completion of 
loading of all the rail cars in a train, or when there are no more materials to load (whichever 
comes first), the train will be pulled out of the 23rd Street yard by Union Pacific destined for the 
ECDC landfill in Utah. Rail cars will be periodically inspected to assure their integrity. 

2.5 Transportation and Disposal Plan 

Dredged materials will be loaded into rail cars at the LRTC Berth 8 wharf and transported by the 
UPRR from the LRTC in Richmond, CA to the ECDC Environmental (ECDC) landfill facility in 
East Carbon, Utah. 

At ECDC, the cars will be unloaded utilizing ECDC's rotary rail car dumper. The rotary dumper 
turns the entire rail car upside down over a lined concrete pit. The contents fall out, the car is 
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washed clean of any sediment and the materials are then loaded into rock trucks and shuttled into 

the landfill cell. All of this activity takes place on ECDC property. No public roads are accessed. 

2.6 Close-Out Maintenance Dredging Report 

At the end of the maintenance dredging project, a report will be drafted and submitted to the 

USEPA Project Manager. The report will include: 

• Summary of dredging and re-handling operations and milestones achieved; 

• Final tonnage from the project and number of rail cars shipped; 

• Description of on-site decontamination activities; 

• Summary of any changes in conditions and how they were addressed; 

• Copies of and comparison of pre-dredge and post-dredge surveys; 

• Confirmation of project completion; 

2.7 Project Schedule 

Subject to approval of this SOW by the US EPA, LRTC will prepare and submit a detailed 

Sampling and Analysis Plan to USEPA and other groups (i.e. Dredged Materials Management 

Office I DMMO 1), as required, to support the performance of ongoing maintenance dredging at 

LRTC's Berth B. Upon completion of the sampling and testing program, a workplan for the 
implementation of subsequent dredging, dredged material re-handling, and transportation of 

contaminated marine sediments to an appropriate disposal site will be prepared and submitted to 
the USEPA for approval. LRTC would like to commence work on the maintenance dredging as 

soon as permits can be obtained. 
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